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Agenda:

• General discussion of Run 20 & 9.2 GeV running - W. Christie
• Collider Update - C. Liu
• LEReC Update - A. Fedotov
• STAR Status/update - J.H. Lee
• Update on CeC - I. Pinayev
• All Other Business (AOB)
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Slide from the 12/3/19 STAR Time mtg presentation
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Ignoring the CeC and LEReC commissioning, the projection shows an estimate 
of May 25th to reach the 9.2 GeV data set goal.



Start 9.2 GeV Physics running Monday 
evening, February 25th.

With observed rates for 9.2 GeV 
collisions,  we should be able to achieve 
the full 160 Mevts goal after ~ 10 weeks 
of “straight” (uninterrupted) running. This 
gets one to ~ May 25th.

12 days of 7.7 GeV LEReC commissioning 
(from May 25th ) gets one to June 7th. 

8 days of CeC then gets one to June 15th, 
the end of a 28 Cryo week run (N.B. 
assumption of 28 Cryo week run.

N.B. The 9.2 Gev Physics running, 7.7 GeV 
LEReC commissioning, and CEC time may well 
be run in an interleaved mode from now to the 
end of the run.

A possible Scenario for how the rest of Run 2020 might proceed

Not included or discussed yet may be 1 – 2 days of diode testing.



All Other Business (AOB)

• With the Corona virus situation things are changing rapidly.
• Until further notice, CAD is going to maintain operations of the Science program, 

but do it in a manner that, to a large extent, minimizes the number of CAD 
personnel on site at the Lab.


